1st & Final Bill.

M.A.R. 57 (Rule 116)

Measurement Book

No. A/10 3354

DBR No 33/16-17
DATED 30/01/2017

Serial No.....

Name of work.....From.....To.....

Name of Contractor of nature of Agency.....Tejus Consultants.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Name of work:- survey, designs, drawings, estimate, bid document, Bill of Quantities for the work of Widening & asphalting of main road from Sampigehalli to agrahara village in ward no-05, Byatarayanapura sub-division. Work order no:- EE/P-Yn k/wo/07/15-16 Dt:-17/12/15 Consultant Name:- Tejus consultants Contract amount:- 76,000/-	Consultancy services for preparation of detailed					

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measureme
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Item No-01						
	Consultancy services for preparation of detailed Survey, Designs Drawings, Estimate, Bid Document, Bill of Quantities for the ro & Widening & asphalting of main road from Sampigehalli to agraha village in ward no-09, Byatarayanapura sub-division						
	claimed 100% of work						
	1 Job @ rate of Rs. 76,000/-					76,000/-	
						/	
	(Rupees Seventy Six thousand Only).					76,000/-	
	Certificate:-						
	1) Certified that the work done by the above agency is satisfactory						
	2) Amount chargable to above said name of work.						
	Prep Kavalli AE						16/1/19

M.A.R. 57 (Rule 11

Measurement Book **o. A/10** 3355

Serial No.....

Name of work.....From.....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Gross: 76000 IT: 7600 Net: 68,400						

Audited & Admitted for Rs. 76000/-
(Rupees .....) by Cheque
and Rs. 68400/- by Adjustment

Accts. Supdt.
Project Division
B.B.M.P.

Exe. Engineer
Project Division
B.B.M.P

9/2/17